COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 12/02/2005

ESTIMATE SUMMARY 15:08:48
CONTID: C15135 ESTIMATE NO: 0006 PROG SPEC YR:2002
PCN: 15135-BID COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 123.! DAYS TIME ALLOW: 125 WORK DAYS
New Mexico St Ln to Hesperus PERCENT TIME: 98.80 ORIG TIME ALLOW: 110 WORK DAYS
PROJECT NO: HB 140A-003
New Mexico St Ln to Hesperus
NAME OF ROAD: SH 140
PROJECT COUNTIES: LA PLATA
CONTRACTOR:
ELAM CONSTRUCTION INCORPORATED PAY PERIOD ENDING 11/26/2005 DATE TIME STARTED 04/27/2005
1225 SO. 7TH. STREET DATE LET 04/07/2005 DATE WORK BEGAN 05/16/2005
DATE AWARDED 04/12/2005 DATE TIME STOPPED
DATE CONTRACT EXECUTED 04/26/2005 DATE ACCEPTED
GRAND JUNCTION CO 81501 970-242-5370 DATE NOTICE TO PROCEED 04/27/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 5,309,991.76 PARTICIPATING $ 22,000.00 $ 0.00
AWARD PROJECT AMT: $ 4,522,513.30 NON-PARTICIPATING 5,003,860.95 219,759.80
PERCENT COMPLETE: 94.65% TOTAL EARNINGS 5,025,860.95 219,759.80
FUNDS AVAILABLE: $ 284,130.81 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 5,025,860.95 219,759.80
TOTAL CLAIMS: $ 0.00 RETAINAGE -67,837.70 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 4,958,023.25 219,759.80
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 4,958,023.25 219,759.80
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 219,759.80

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 202-00090
0010 202-00240
0015 202-00810
0020 202-01130
0025 203-00060
0030 203-00100
0035 203-01140
0040 203-01500
0045 203-01594
0050 203-01597
0055 208-00045

C15135
15135-BID
HB 140A-003
ITEM
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PCN: 15135-BID ESTIMATE RUN 12/02/2005
PROJECT: HB 140A-003 ESTIMATE NO: 0006 15:08:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 210-00011  *RESET MAILBOX STRUCTURE (TYPE 1) 65.000 42.000
EACH 23.000 6,210.00
270.00000 65.000 17,550.00
0065 210-00012  *RESET MAILBOX STRUCTURE (TYPE 2) 9.000 3.000
EACH 4.000 1,340.00
335.00000 7.000 2,345.00
0070 210-00013  *RESET MAILBOX STRUCTURE (TYPE 3) 6.000 6.000
EACH 0.000 0.00
360.00000 6.000 2,160.00
0075 212-00006  *SEEDING (NATIVE) 0.400 0.000
ACRE 0.000 0.00
2,100.00000 0.000 0.00
0080 213-00004  *MULCHING (WEED FREE STRAW) 0.400 0.000
ACRE 0.000 0.00
5,400.00000 0.000 0.00
0085 213-00061  *MULCH TACKIFIER 80.000 0.000
LB 0.000 0.00
6.00000 0.000 0.00
0090 250-00010  *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.500
Ls 0.000 0.00
4,200.00000 0.500 2,100.00
0095 250-00220  *HAZARDOUS WASTE DISPOSAL DELETED FROM PROJECT SEE 0.000 0.000
#105 (22)
cy 0.000 0.00
208.00000 0.000 0.00
0100 304-09014  AGGREGATE BASE COURSE (SPECIAL) 22,000.000 21,192.960
TON 306.070 3,978.91
13.00000 21,499.030 279,487.39
0105 403-00721  HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) DELETED 0.000 0.000
FROM PROJECT SEE #105 (22)
sy 0.000 0.00
21.00000 0.000 0.00
0110 403-09500  FURNISH HOT BITUMINOUS PAVEMENT 5,133.150 5,133.150
TON 0.000 0.00

32.00000 5,133.150 164,260.80



CONTID: C15135 COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 15135-BID ESTIMATE RUN 12/02/2005
PROJECT: HB 140A-003 ESTIMATE NO: 0006 15:08:48

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 403-34701 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 46,290.130 46,426.160
TON -136.030 -3,128.69
23.00000 46,290.130 1,064,672.99
0120 405-00100 *HEATING AND REMIXING TREATMENT 259,158.000 259,158.000
SY 0.000 0.00
3.55000 259,158.000 920,010.90
0125 411-03352 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 4,141.210 4,256.950
TON -115.740  -24,305.40
210.00000 4,141.210 869,654.10
0130 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 20,765.000 20,765.000
GAL 0.000 0.00
1.00000 20,765.000 20,765.00
0135 411-10300 EMULSIFIED ASPHALT (PRIME COAT) DELETED FROM PROJECT 0.000 0.000
SEE #105 (22)
GAL 0.000 0.00
2.00000 0.000 0.00
0140 411-90010 *ASPHALT REJUVENATING AGENT 18,218.000 18,218.000
GAL 0.000 0.00
1.50000 18,218.000 27,327.00
0145 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,250.000 512.500
LF 700.000 10,500.00
15.00000 1,212.500 18,187.50
0150 606-01370 *TRANSITION TYPE 3G 12.000 4.000
EACH 8.000 9,120.00
1,140.00000 12.000 13,680.00
0155 606-02003 *END ANCHORAGE (NONFLARED) 12.000 4.000
EACH 8.000 16,800.00
2,100.00000 12.000 25,200.00
0160 606-02005 *END ANCHORAGE (FLARED) DELETED FROM PROJECT SEE #105 0.000 0.000
(22)
EACH 0.000 0.00
1,550.00000 0.000 0.00
0165 607-11525 FENCE (PLASTIC) DELETED FROM PROJECT SEE #105 (22) 0.000 0.000
LF 0.000 0.00
9.00000 0.000 0.00



CONTID: C15135 COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 15135-BID ESTIMATE RUN 12/02/2005
PROJECT: HB 140A-003 ESTIMATE NO: 0006 15:08:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 612-00001 *DELINEATOR (TYPE I) 18.000 0.000
EACH 18.000 414.00
23.00000 18.000 414.00
0175 612-00003 *DELINEATOR (TYPE III) 8.000 0.000
EACH 8.000 192.00
24.00000 8.000 192.00
0180 625-00000 *CONSTRUCTION SURVEYING 1.000 0.950
LS 0.050 800.00
16,000.00000 1.000 16,000.00
0185 625-00001 *CONSTRUCTION SURVEYING (HOURLY) 22.000 22.000
HOUR 0.000 0.00
115.00000 22.000 2,530.00
0190 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
300,000.00000 1.000 300,000.00
0195 626-01000 PUBLIC INFORMATION SERVICES 1.000 1.000
LS 0.000 0.00
7,400.00000 1.000 7,400.00
0200 627-00001 *PAVEMENT MARKING PAINT 3,600.000 3,268.000
GAL 15.000 240.00
16.00000 3,283.000 52,528.00
0205 627-00005 *EPOXY PAVEMENT MARKING 1,037.000 1,037.000
GAL 0.000 0.00
71.00000 1,037.000 73,627.00
0210 630-00000 *FLAGGING 6,000.000 4,911.700
HOUR 587.900 9,994.30
17.00000 5,499.600 93,493.20
0215 630-00001 *PILOT CAR OPERATION 898.300 898.100
HOUR 0.200 6.00
30.00000 898.300 26,949.00
0220 630-00007 *TRAFFIC CONTROL INSPECTION 110.000 54.000
DAY 20.000 1,720.00

86.00000 74.000 6,364.00



CONTID: C15135 COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 15135-BID ESTIMATE RUN 12/02/2005
PROJECT: HB 140A-003 ESTIMATE NO: 0006 15:08:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 630-00012 *TRAFFIC CONTROL MANAGEMENT 104.000 82.000
DAY 22.000 9,460.00
430.00000 104.000 44,720.00
0230 630-80001 *FLASHING BEACON (PORTABLE) 4.000 3.600
EACH 0.000 0.00
430.00000 3.600 1,548.00
0235 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 38.000 34.200
EACH 0.000 0.00
27.00000 34.200 923.40
0240 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 91.000 81.900
EACH 0.000 0.00
32.00000 81.900 2,620.80
0245 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 13.000 11.700
EACH 0.000 0.00
38.00000 11.700 444.60
0250 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 250.000 225.000
SF 0.000 0.00
11.00000 225.000 2,475.00
0255 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.800
EACH 0.000 0.00
5,400.00000 1.800 9,720.00
0260 630-80360 *DRUM CHANNELIZING DEVICE 108.000 97.200
EACH 0.000 0.00
20.00000 97.200 1,944.00
0265 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 6.000 5.400
EACH 0.000 0.00
27.00000 5.400 145.80
0270 630-80376 GUARDRAIL TYPE 7 (TEMPORARY) 450.000 0.000
LF 0.000 0.00
48.00000 0.000 0.00
0275 630-80380 *TRAFFIC CONE 250.000 225.000
EACH 0.000 0.00

8.00000 225.000 1,800.00
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PCN: 15135-BID ESTIMATE RUN 12/02/2005
PROJECT: HB 140A-003 ESTIMATE NO: 0006 15:08:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 630-80510 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000
LS 1.000 5,400.00
5,400.00000 1.000 5,400.00
0285 630-80560 *MOBILE PROFILOGRAPH OPERATION ZONE DELETED FROM 1.000 0.000
PROJECT SEE #105 (22)
LS 0.000 0.00
1,100.00000 0.000 0.00
0290 700-70010 F/A MINOR CONTRACT REVISIONS 170,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0295 700-70011 F/A PARTNERING 10,000.000 112.500
FA 0.000 0.00
1.00000 112.500 112.50
0300 700-70012 F/A ASPHALT PAVEMENT INCENTIVE (PAVEMENT SMOOTHNESS) 96,128.780 0.000
FA 96,128.780 96,128.78
1.00000 96,128.780 96,128.78
0305 700-70022 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0310 700-70025 F/A QUALITY INCENTIVE PAYMENT 38,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0315 700-70028 F/A ESB PROGRAM DELETED FROM PROJECT SEE #105 (22) 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0320 700-70060 F/A ADJUST UTILITIES 2,461.870 2,461.870
FA 0.000 0.00
1.00000 2,461.870 2,461.87
0325 700-70380 F/A EROSION CONTROL 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0435 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 553.390 509.680
TON 43.710 3,933.90

90.00000 553.390 49,805.10
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PCN: 15135-BID ESTIMATE RUN 12/02/2005
PROJECT: HB 140A-003 ESTIMATE NO: 0006 15:08:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0440 203-00100 MUCK EXCAVATION 400.000 354.200
cy 27.000 540.00
20.00000 381.200 7,624.00
0450 900-00024 ADDED ITEM (TON)/ LEVELING ASPHALT, (SX) 16,175.990 16,175.990
TON 0.000 0.00
28.00000 16,175.990 452,927.72
0455 202-00220 REMOVAL OF ASPHALT MAT 27.000 27.000
sy 0.000 0.00
37.00000 27.000 999.00
0460 202-00035 REMOVAL OF PIPE 72.000 72.000
LF 0.000 0.00
43.00000 72.000 3,096.00
0465 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 90.000 90.000
cy 0.000 0.00
145.00000 90.000 13,050.00
0470 206-00000 STRUCTURE EXCAVATION 21.000 21.000
cY 0.000 0.00
355.00000 21.000 7,455.00
0475 506-00212 RIPRAP (12 INCH) 81.000 57.000
cy 24.000 2,880.00
120.00000 81.000 9,720.00
0480 603-01540 54 INCH REINFORCED CONCRETE PIPE 60.000 60.000
LF 0.000 0.00
300.00000 60.000 18,000.00
0485 603-05054 54 INCH REINFORCED CONCRETE END SECTION 2.000 2.000
EACH 0.000 0.00
1,400.00000 2.000 2,800.00
0490 900-00006  ADDED ITEM (DOLLAR)/ FOR COMPACTION TEST SECTION -876.570 -876.570
(DENSITY ELEMENT)
DOL 0.000 0.00
1.00000 -876.570 -876.57
0495 250-00120 MATERIAL SAMPLING AND DELIVERY TESTING FOR LEAD PAINT 8.000 8.000
EACH 0.000 0.00

150.00000 8.000 1,200.00
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PCN: 15135-BID ESTIMATE RUN 12/02/2005
PROJECT: HB 140A-003 ESTIMATE NO: 0006 15:08:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0500 203-00061 EMBANKMENT MATERIAL (COMPLETE IN PLACE) NEW ITEM 261.870 261.870
TON 0.000 0.00
23.80000 261.870 6,232.51
0505 900-00006 ADDED ITEM (DOLLAR)/ FORCE ACCOUNT PIPE WORK @ 1,939.560 1,939.560
HESPERUS
DOL 0.000 0.00
1.00000 1,939.560 1,939.56
0510 900-00004 ADDED ITEM (CUBIC YARD)/ STRUCTURE EXCAVATION 76.000 76.000
(SPECIAL)
cy 0.000 0.00
23.00000 76.000 1,748.00
0515 900-00007 ADDED ITEM (EACH)/ PANEL AND SUPPORT @ CR 141/SH 140 1.000 0.000
INTERS.
EACH 1.000 1,998.00
1,998.00000 1.000 1,998.00

CAT 0200 CURRENT AMT $ 5,051,690.76 $ 158,693.80% 4,769,659.95
CAT NO0300 STR P-04-A

0330 202-00410 REMOVAL OF MAT FROM BRIDGE DELETED FROM PROJECT SEE 20.000 0.000
#105 (22)
SY 0.000 0.00
105.00000 0.000 0.00
0335 202-00425 *REMOVAL OF BRIDGE RAILING 216.000 0.000
LF 216.000 1,728.00
8.00000 216.000 1,728.00
0340 210-00440 *REPAIR CURB 34.000 34.000
LF 0.000 0.00
105.00000 34.000 3,570.00
0345 420-00500 GEOTEXTILE (PAVING) 287.000 287.000
SY 0.000 0.00
3.00000 287.000 861.00
0350 515-00410 *CONCRETE SEALER (CALCIUM NITRITE) 370.000 370.000
SY 0.000 0.00
92.00000 370.000 34,040.00
0355 601-06150 *CONCRETE (PATCHING) 334.000 329.000
SF 5.000 575.00

115.00000 334.000 38,410.00
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PCN: 15135-BID ESTIMATE RUN 12/02/2005
PROJECT : HB 140A-003 ESTIMATE NO: 0006 15:08:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 STR P-04-A
0360 606-11010 *BRIDGE RAIL TYPE 10R 216.000 0.000
LF 216.000 19,440.00
90.00000 216.000 19,440.00
CAT 0300 CURRENT AMT 100,149.00 $ 21,743.00 8 98,049.00
CAT NO0301 STR 0-04-K
0365 202-00425 *REMOVAL OF BRIDGE RAILING 218.000 218.000
LF 0.000 0.00
8.00000 218.000 1,744.00
0370 420-00500 GEOTEXTILE (PAVING) 290.000 290.000
SY 0.000 0.00
3.00000 290.000 870.00
0375 515-00410 *CONCRETE SEALER (CALCIUM NITRITE) 370.000 370.000
SY 0.000 0.00
92.00000 370.000 34,040.00
0380 601-06150 *CONCRETE (PATCHING) 94.000 94.000
SF 0.000 0.00
115.00000 94.000 10,810.00
0385 606-11010 *BRIDGE RAIL TYPE 10R 218.000 218.000
LF 0.000 0.00
90.00000 218.000 19,620.00
CAT 0301 CURRENT AMT 67,084.00 $ 0.00s 67,084.00
CAT NO0302 STR P-04-E
0390 202-00410 REMOVAL OF MAT FROM BRIDGE DELETED FROM PROJECT SEE 0.000 0.000
#105 (22)
SY 0.000 0.00
105.00000 0.000 0.00
0395 202-00425 *REMOVAL OF BRIDGE RAILING 191.000 0.000
LF 191.000 1,528.00
8.00000 191.000 1,528.00
0400 420-00500 GEOTEXTILE (PAVING) 255.000 255.000
SY 0.000 0.00
3.00000 255.000 765.00
0405 515-00410 *CONCRETE SEALER (CALCIUM NITRITE) 315.000 315.000
SY 0.000 0.00
92.00000 315.000 28,980.00




CONTID: C15135 COLORADO DEPARTMENT OF TRANSPORTATION Page 11
PCN: 15135-BID ESTIMATE RUN 12/02/2005
PROJECT: HB 140A-003 ESTIMATE NO: 0006 15:08:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0302 STR P-04-E
0410 518-03000 *SAWING AND SEALING BRIDGE JOINT 317.000 0.000
LF 317.000 20,605.00
65.00000 317.000 20,605.00
0415 606-11010 *BRIDGE RAIL TYPE 10R 191.000 0.000
LF 191.000 17,190.00
90.00000 191.000 17,190.00
CAT 0302 CURRENT AMT § 69,068.00 $ 39,323.0058 69,068.00
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
0420 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
9,000.00000 1.000 9,000.00
0425 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
10,000.00000 1.000 10,000.00
0430 620-00020 SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
1,500.00000 2.000 3,000.00
CAT 0400 CURRENT AMT § 22,000.00 $ 0.00s 22,000.00
PROJECT TOTAL CURRENT AMT $ 5,309,991.76 $ 219,759.80 % 5,025,860.95



